
JBC Monthly Status Report – May 

GES Building Project 

 

• The project is still going smoothly and is on budget and on time.  

• Windows and most finishes are complete.  “Cubbies” will be arriving soon. 

• Furnishings have been ordered and will be arriving during the first week in 

August. 

• Cafeteria renovations were approved by the JBC on May 22.  

 


